
SOFTWARE ENGINEERING LAB-2: ***Agile Backlog Creation & Sprint Simulation in Jira***


Name: Krishitha Kankanala


Class: 5D


SRN: PES2UG24CS234


Deliverable Screenshots:









Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Database Query Performa...
DQPP board
My Software Team
More spaces
Prioritize ideas
Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces / Database Query Performance Profiler
DQPP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Reports
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 2
IN PROGRESS 1
DONE 2
Monitor Query Execution
Query Performance Monitoring
DQPP-1
Identify Slow Queries
Query Performance Monitoring
DQPP-3
Analyze Query Execution Plans
Query Analysis & Optimization
DQPP-4
View Query Performance Metrics
Query Performance Monitoring
DQPP-2
Generate Performance Report
Query Analysis & Optimization
DQPP-5
Create


Jira
Search
Create
See plans
Spaces / Database Query Performance Profiler / DQPP board / Reports
Burndown Chart
How to read this chart
Monitor, analyze and report database query performance to improve efficiency.
STORY POINTS
30
25
20
15
10
5
0
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
May 20 0:00
May 20 12:00
May 21 0:00
May 21 12:00
May 22 0:00
May 22 12:00
May 23 0:00
May 23 12:00
May 24 0:00
May 24 12:00
May 25 0:00
May 25 12:00
May 26 0:00
May 26 12:00
TIME


Jira
Search
Create
See plans
Spaces / Database Query Performance Profiler / DQPP board
DQPP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Reports
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 0
IN PROGRESS 0
DONE 1
Create
Sprint 2 Validation
DQPP-9
Created Task DQPP-9
View Task · Copy link

Reflection Questions:

1) Did your estimations reflect the actual effort?

Yes, the estimations reasonably reflected the relative effort required for the user stories. The stories were assigned Fibonacci-based story points based on their complexity, effort, and uncertainty. Smaller functionality such as “Identify Slow Queries” was estimated at 3 points, while more complex functionality such as “Generate Performance Report” was estimated at 8 points. All planned stories were completed during Sprint 1, indicating that the estimates were reasonably suitable for the simulated sprint.

2) Was your backlog well-prioritized?

Yes, the backlog was prioritized according to the importance and user impact of the database performance requirements. Core features such as “Monitor Query Execution,” “View Query Performance Metrics,” and “Identify Slow Queries” were given High priority because they are important for identifying and understanding query performance issues. “Analyse Query Execution Plans” and “Generate Performance Report” were given medium priority. This helped organize the work according to the importance of each requirement.

3) How did your simulated sprint align with your plan?

The simulated Sprint 1 aligned well with the planned backlog. All five selected user stories, totalling 26 story points, were included in the sprint. The stories were progressed through the workflow from To Do to In Progress and finally to Done. By the end of the sprint, all planned stories were completed, showing that the sprint plan was successfully executed.

4) What insights did the burndown chart give about your team’s capacity?

The burndown chart showed how the remaining work decreased from the initial 26 story points to 0 by the completion of the sprint. This indicated that the planned workload could be completed within the sprint period. The chart also provided an overview of the team's progress against the expected guideline and showed that the team was able to complete the committed database query performance work within the planned sprint.